Request for Proposal
Lushootseed Typeface Project

Amendments #1 — 9/30/2008
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Executive Summary
The purpose of this document is to outline the changes made to the original Request for Proposal (RFP).
We request that you please take any amendments into consideration when responding to this RFP.

Amendments #1 to RFP as 0f9/30/08
The following amendments have been made to the RFP.

1. The submission of proposal has changed:
a. Original: Submit proposal to TDS by 3:00 PM October 1%, 2008
b. New: Submit proposal to TDS by 3:00 PM October 17", 2008 (10/17/2008)
2. The awarding of project has changed:
a. Original: Awarding of project by October 2™, 2008
b. New: Awarding of project by 4:30 PM October 21*, 2008 (10/21/2008)
3. Package #1 due date has changed:
a. Original: Package #1: Perform all tasks by 4:30 PM on October 17", 2008
b. New: Package #1: Perform all tasks by 4:30 PM on February 3", 2009 (2/3/2009)
4. Package #2 due date has changed:
a. Original: Package #2: Perform all tasks by 4:30 PM on November 7" 2008
b. New: Package #2: Perform all tasks by 4:30 PM on May 11", 2009 (5/11/2009)
5. There was a typo on page 6 of the original RFP. The date should have been October 1*. Now that
has been changed to October 17",
a. Original: “Proposals MUST be received by 3:00 p.m. on September 30th, 2008.
Proposals received after this time will be rejected without consideration. “
b. New: “Proposals MUST be received by 3:00 p.m. on October 17th, 2008. Proposals
received after this time will be rejected without consideration. “
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